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2016-607 - Dryden CSD - Turf Project
MEETING NOTES

 
Issued By: Karyn Little 

Campus Construction Management 
1241 Pittsford-Victor Road 
Pittsford, NY 14534 
(607)793-6767 
(607)793-6767 

    

Series: Project Manager Progress Meeting Regarding: September 03 2020 Turf Project - PM Mtg

Meeting Date: 9/3/2020 Location: Campus Field Office

Time: 9AM

AGENDA

Safety 
Submittal 
RFI/RFP 
Schedule 
New Business 
 

Company Participant Phone Email

GENERAL

Item Description Status Due Action By  

09.03.2020.001 
(Action Item) 

Safety:   
Follow all safety protocols including your companies Covid-19 
safety plans. 
All workers must be badged at all times.  All workers must wear 
masks at all times on campus. 
All contractors must submit hard copies of their safety manuals. 
All contractors must have approved insurance certificates on file 
with Campus prior to starting work. 
 
 
Submittals: 
Edger requested that the door frames and terrazzo submittals be 
reviewed by Hunt quickly. 
 
 
RFI/RFP: 
Hunt to issue PR regarding the flooring material change. 
 
 
Schedule: 
Edger handed out duration schedule.  All trades to review and 
submit their own duration schedules before next meeting. 
Campus to forward Dryden class schedules to team. 
All "loud" work to be scheduled with Campus prior to start. 
Any long lead items must be brought to Campus's attention 
immediately. 
 

Open 09/03/2020

RFI Ball In Court Status Date Created Days At

RFI-00002 - Cassavant - SK-1 in the Nurse's RM Campus Construction Management - Hunt Dryden BIC Issued 9/4/2020 4
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ATTACHMENTS  

Submittal Ball In Court Status
Date 
Created

Days 
At

Sub-00003 - 27 10 05- Communications Copper Cabling- JME E-002 
Submittal for Approval

Campus Construction Management - 
Hunt Dryden BIC

Issued 8/15/2020 25

Sub-00011 - 09 30 00 007 R0 (Transition Strips) Schluter Jolly PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 8/25/2020 14

Sub-00017 - 09 66 23 003 R0 TZ-6 Sample
Campus Construction Management - 
Hunt Dryden BIC

Issued 8/25/2020 14

Sub-00018 - 09 66 23 004 R0 TZB-3 Sample
Campus Construction Management - 
Hunt Dryden BIC

Issued 8/25/2020 14

Sub-00727 - 08 71 00 001 R0 Door Hardware PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 8/26/2020 13

Sub-00728 - 08 12 13 & 08 14 16 001 R0 Door & Frame Schedule 
PD

Campus Construction Management - 
Hunt Dryden BIC

Issued 8/26/2020 13

Sub-00730 - HVAC Pipe Insulation
Campus Construction Management - 
Hunt Dryden BIC

Issued 8/31/2020 8

Sub-00731 - HVAC Power Ventilator
Campus Construction Management - 
Hunt Dryden BIC

Issued 8/31/2020 8

Sub-00732 - Air Outlets and Inlets
Campus Construction Management - 
Hunt Dryden BIC

Issued 8/31/2020 8

Sub-00733 - 05 - 078400 Fire Stopping
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/1/2020 8

Sub-00734 - 07 - 230529 Hangers & Supports
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/1/2020 8

Sub-00735 - 08 - 230553 Pipe ID
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/1/2020 8

Sub-00736 - 06 - 083100 Access Door
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/1/2020 8

Sub-00737 - 09 - 077200 Roof Pipe Portal
Campus Construction Management - 
Karyn Little

Issued 9/1/2020 8

Sub-00738 - 22 40 00 001 R0 Dark Room Sink SD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/2/2020 6

Sub-00739 - 01 - 224000 Plumbing Fixtures
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/3/2020 6

Sub-00740 - 06 41 00 001 R0 Millwork SD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00741 - 06 41 00 002 R0 Work Station Support Brackets PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00742 - 06 41 00 003 R0 Amerock Large Roller Catches PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00743 - 06 41 00 004 R0 Wurth Closet Rod PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00744 - 06 41 00 005 R0 60mm Grommet PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00745 - 06 41 00 006 R0 Locks PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00746 - 06 41 00 007 R0 Pulls PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00747 - 06 41 00 008 R0 Shelf Pin PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00748 - 06 41 00 009 R0 Slide PD
Campus Construction Management - 
Hunt Dryden BIC

Issued 9/4/2020 4

Sub-00008 - 09 30 00 004 R0 (Thin Set) Laticrete 253 Gold Mortar 
PD

Campus Construction Management - 
Hunt Dryden BIC

Resubmitted 8/25/2020 7

Sub-00014 - 09 65 00 002 R0 (Adhesive) Henry 440 Base Adhesive 
PD

Campus Construction Management - 
Hunt Dryden BIC

Resubmitted 8/25/2020 7
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This confirms and records my interpretation of the discussion, which occurred during this meeting. Unless notified in writing within seven days of the 
date above, we will assume that our interpretation is complete and accurate. 
 
 
Thank you,  
 
Karyn Little 
klittle@campuscmg.com  
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