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2016-607 - Dryden CSD - Turf Project
MEETING NOTES

 
Issued By: Karyn Little 

Campus Construction Management 
1241 Pittsford-Victor Road 
Pittsford, NY 14534 
(607)793-6767 
(607)793-6767 

    

Series: Project Manager Progress Meeting Regarding: Nov 12, 2020 Turf Project - PM Mtg

Meeting Date: 11/12/2020 Location: Campus Field Office

Time: 9AM

AGENDA

Safety 
Submittal 
RFI/RFP 
Schedule 
New Business 

Company Participant Phone Email

GENERAL

Item Description Status Due Action By  

11.12.2020.001 
(Action Item) 

Safety - Follow all safety and Covid protocols, be badged at all 
times, wear mask in shared spaces, and clean areas when you 
leave. 
 
Submittals - Closeout documents.  When approved, we will need 
1 hard copy and 2 thumb drives. 
 
Schedule -  
Edger: Terrazzo os 4-6 weeks out after CO approved.  Tile last 
corridor to be complete within 2 weeks.  Fire extinguisher 
cabinets to be installed. Reinstall bulletin boards once District 
says where.  Dark Room - doors and hardware, prime & finish 
coat. 
 
Petcosky: Water tie-ins, then insulate.  Sink installation after 
casework.  Campus will check with District to see if we can turn 
off water next Wednesday. 
 
John Mills: Hanging lights, wiremold. 
 
Next meeting December 10, 2020. 

Open 11/12/2020

RFI Ball In Court Status Date Created Days At

RFI-00003 - Edger - Locks Campus Construction Management - Hunt Dryden BIC Issued 9/10/2020 63

Submittal Ball In Court Status
Date 
Created

Days 
At

Sub-00003 - 27 10 05- Communications Copper Cabling- JME E-
002 Submittal for Approval

Campus Construction Management - 
Hunt Dryden BIC

Issued 8/15/2020 89
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http://multi.masterlibrary.com/Notes.aspx?c=558&p=3983&SeriesId=1309
http://multi.masterlibrary.com/RFIReport.aspx?c=558&p=3983&RFIID=31834
http://multi.masterlibrary.com/SubReport.aspx?c=558&p=3983&SubId=130010


 

 

 
 

ATTACHMENTS  

 
This confirms and records my interpretation of the discussion, which occurred during this meeting. Unless notified in writing within seven days of the 
date above, we will assume that our interpretation is complete and accurate. 
 
 
Thank you,  
 
Karyn Little 
klittle@campuscmg.com  
 
 

E-MAIL RECIPIENTS  

 
 
 
 
 
 
 
 

Sub-00767 - 01 78 00 - Diversified Substantial Completion Letter, 
Warranty, O&M Manual, As-Builts

Campus Construction Management - 
Hunt Dryden BIC

Issued 10/23/2020 20

Sub-00768 - RFP-003 CUH submittal and Color Chart
Campus Construction Management - 
Hunt Dryden BIC

Issued 11/2/2020 9

Sub-00769 - RFP-003 Runtal Base Board Heater
Campus Construction Management - 
Hunt Dryden BIC

Issued 11/2/2020 9

Sub-00008 - 09 30 00 004 R0 (Thin Set) Laticrete 253 Gold Mortar 
PD

Campus Construction Management - 
Hunt Dryden BIC

Resubmitted 8/25/2020 71

Sub-00014 - 09 65 00 002 R0 (Adhesive) Henry 440 Base Adhesive 
PD

Campus Construction Management - 
Hunt Dryden BIC

Resubmitted 8/25/2020 71

Sub-00738 - 22 40 00 001 R0 Dark Room Sink SD
Edger Enterprises of Elmira, Inc. - 
Kelly Sherman

Revise and 
Resubmit

9/2/2020 58

Attachment Name Date Uploaded  

Company Person Phone Email
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http://multi.masterlibrary.com/SubReport.aspx?c=558&p=3983&SubId=131710
http://multi.masterlibrary.com/SubReport.aspx?c=558&p=3983&SubId=132821
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